PAT McCRORY

Governor

NICHOLAS J. TENNYSON

Secretary

Transportation

December 29, 2016

Contract No.: C203620

WBS Element No.: 50136.3.FS1
TIP No.: 1-5512

F.A. No.: NHPIM-040-1(260)
County: Haywood

"Tunnels 15, 17, & 104 on 1-40 Between the Tennessee State Line & SR 1338 (Fines Creek Rd)"

Contractor: Lanford Brothers Co., Inc.

MEMORANDUM TO: Mr. E. A. Green, P. E.
Division Engineer
DocuSigned by:
FROM: Mr. M. L. Sylvester, P. E. M
State Construction Engineer 32 S"I(WVSM

3FE31C177D6A413...

SUBJECT: Final Acceptance of Project

A final inspection for the above referenced project was held on December 9, 2016.

Mr. A. C. Cochran, Area Construction Engineer, has advised that all work has been completed on
the project. This will be your authority to accept it and take it over for maintenance as of
December 9, 2016.

The twelve-month guarantee began on December 9, 2016 and ends December 9, 2017.

This completes the entire project.

cc: Mr. A. C. Powell, P. E.

Mr. J. L. Woodard, P. E.
Lanford Brothers Co., Inc.

~——*Nothing Compares”__
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